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August 9, 2017 Reference No. 039826-21 

Mr. Ramon C. Mendoza 
Federal on Scene Coordinator 
USEPA Region 5 
Superfund Division 
Removal Branch 3 
77 West Jackson 
Chicago, Illinois 60604 

Dear Mr. Mendoza: 

Re: July 2017 Monthly Progress Report 
OU2 Residential Areas (AOC Sampling & UAO Removal Action) 
Pilsen Soils 
Chicago, Illinois 

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 
residential areas under the AOC and UAO located in Chicago, Illinois. 

• Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- Residential clean-up work was conducted on the following properties in July 2017:

o

o

o

o

o

o

o

o

o

o

• Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

• On July 12, 2017, analytical data for a potential new source of backfill dirt (Silver Cross Hospital)
was transmitted to the U.S. EPA.  The new source of backfill soil was approved for use on
August 1, 2017.
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• Identify all work plans, plans, and other deliverables required by the Settlement, completed 
and submitted during the previous month: 

- Submittal of June 2017 monthly progress report. 

• Describe all actions, including but not limited to data collection and implementation of the 
work plans which are scheduled for the next six weeks: 

- Submittal of monthly progress report. 

- Continuation of the OU2 residential clean-up 

• Include information regarding percentage of completion, unresolved delays encountered or 
anticipated: 

- None to report. 

• Include any modifications to the work plans or other schedules that have been proposed and 
approved by the USEPA: 

- The USEPA issued a Final XRF Regression Report on July 18 2017 that defined that an XRF 
soil reading in of 290 parts per million could be used to define the final excavation depth in 
gardens in OU2.  

• Describe all activities undertaken in support of the Community Relations Plan during the 
previous month: 

- None to report. 

If you have any questions regarding this monthly progress report, please do not hesitate to contact us. 

Sincerely, 

GHD 

 
 
 

Walter J. Pochron 

WJP/lg/57 

Encl. 

cc: Randall K. Weil; H. Kramer & Co. 
Bruce White; Barnes & Thornburg 
Mark Bilut; McDermott Will & Emery  
Ron Frehner; GHD 




